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1 EM-OT FCA309 Non-Cap B5/B16 IBT MOVES DCM Const JPH Galvez Office modifications in B50A complete; IBT staff have been 

relocated.  Test stand dis-assembly and relocation to B88 and B58A 

nearly complete.

(blank) 658                 658                 454                 34                   2                      09/30/13

2 FCA323 NC-FAC Old Town Design Utility Reloc. DCM Planning JPH Harkins  (blank) 6                      6                      6                      -                  3                      01/00/00

3 FPA300 IGPP B88/R71 Construction DCM Close Out JPH Mankowski Construction is substantially complete and the  LBNL Fire Marshal 

has signed off for beneficial occupancy.

(blank) 990                 990                 915                 -                  3                      10/31/13

4 FTOLDTOWNDOE-OP Old Town Demolition (OTD) DCM Planning JPH Mankowski Assisting the EM FPD in developing baseline plan and work 

assignments.  Budget of $2.108M for current work scope has been 

approved by FPD and funds have been received.  Reconnaissance 

Level Characterization (RLC) consultant for B5/B16 is over 80% 

complete with the remaning work expected to finish in December.  

A/E services subcontract has been awarded to YEI/GHD to prepare 

demolition bid documents.  EM and SC have signed an MOU 

regarding current plans for soil characterization and soil clean up.

(blank) 19,378           3,628              1,647              -                  4                      01/00/00

5 FCA329 Non-Cap B5&16 Debris Removal DCM Planning JPH Mankowski Debris removal approximately 70% complete, with 100% completion 

expected mid-late December.

(blank) 100                 100                 45                   -                  3                      09/30/13

6 EM-OT Total 21,132           5,381             3,065             34                   15                   ###########

7 NRP FX1300 DOE-OP NERSC Relocation Project DCM Const SS Martinez Submittals in progress. Cooling tower piping, railings and fan guards 

in progress. Pipe hanger embeds in computing level slab in progress.

The complexity of the site requires heightened attention to safety 

during construction.

19,980           12,500           6,260              646                 1                      06/30/15

8 FX1700 DOE-OP NERSC N8 Site Preparation DCM Planning SS Martinez Budget approval for design work in progress. CD-1 design to start and 

due to be completed in Feb 2014.

(blank) 2,100              14                   11                   -                  2                      01/00/00

9 NRP Total 22,080           12,514           6,271             646                 3                     06/30/15

10 SP2 FC8200 Non-Cap Prepare Seismic Ph2 CDR (NC) DCM Completed RCS Heffernan  (blank) 1,103              1,103              1,103              -                  3                      01/00/00

11 FV8100 DMR Prepare Seismic Ph2 CDR (DMR) DCM Completed RCS Stanton  (blank) 1,152              1,152              1,152              -                  3                      01/00/00

12 FN9200 DOE-Const Seismic Safety Ph 2 (PED) DCM Completed RCS Heffernan  (blank) 9,680              9,680              9,680              -                  3                      01/00/00

13 FN93A ARRA Seismic Ph2 - Constr (ARRA) DCM Completed RCS Galvin  Ensure designer utilizes LBNL numbering on plans and specs. Reduce 

attic stock requirements in specs.

15,000           15,000           15,000           -                  3                      07/31/12

14 FN93B DOE-Const Seismic Ph2 - Constr(Non-ARRA) DCM Const RCS Heffernan GPL: Project has been delayed due to a work shut down resulting 

from an electrical shock incident on November 19.  Non electrical 

work has been restarted, electrical work is anticipated to restart the 

week of December 16.  

Architectural punchlist walks have been conducted on all levels.

MEP punchlist walk to be to be scheduled.  Equipment start-up

continuing, air balance underway.   Commissioning and training 

activities have begun.  CD-4C IPR is anticipated in March.

B85: Beneficial Occupancy of the B85 Project was achieved on

7/11/13.   Closeout in progress.

B85 unmapped utilities required redesign; spend more time scanning 

utilities prior to designing.  B74 telecommunications planning was 

successful by providing the correct number of active tele/data jacks 

to the occupants. Use similar planning strategies at GPL to reduce 

costs.  GPL fixed price inspection services has resulted in cost savings.

69,880           69,880           67,576           368                 1                      01/31/14

15 none OVHD Seismic Phase 2 - OPC DCM Planning RCS Heffernan  (blank) 225                 -                  12                   -                  3                      01/00/00

16 SP2 Total 97,040           96,816           94,523           368                 16                   ###########

17 UTBF FT0100 ARRA User Test Bed Facility CDR DCM Completed RCS Galvez  (blank) 200                 200                 195                 -                  3                      01/00/00

18 FN0100 ARRA User Test Bed Facility (ARRA) DCM Const RCS Galvez MEP's continuing at all test beds.  Electrical work and energization 

plans being evaluated to incorporate new electrical safety protocol.

Coordinating the data acquisition contractor into the construction 

workflow is requiring considerable coordination and communication.

15,700           15,700           14,044           96                   1                      02/28/14

19 UTBF Total 15,900           15,900           14,239           96                   4                     02/28/14

20 (blank) none MII B54 Handicap Elevator Replcmt DCM Planning RCS Samatua A&E design requirements are being compiled prior to request for 

bids.

(blank) 100                 100                 -                  10                   2                      01/00/00

21 FCA328 Non-Cap B33 GPL Moves/Fit-Ups FABC Bid & Award RCS Haley Bid-walk for Fit-Up work scheduled for December 19, bids expected 

mid-late January.

(blank) 4,063              4,063              820                 800                 2                      01/00/00

22 FCA335 Non-Cap B30 SERC Moves & Fitups DCM Planning SS Haley Preliminary scoping in progress (blank) 1,127              1,127              63                   200                 2                      01/00/00

23 FVA400 DMR B84 Boiler Replacement DCM Planning KTH Taylor Heating capacity requirements under evaluation.  Existing boilers are 

being monitored daily, until temporary boilers are placed-in-service.

(blank) 1,700              1,700              15                   324                 2                      07/09/14

24 FPA401 IGPP B70/R291-293 Lab Upgrades DCM Bid & Award DEL Dovichi Design-Build subcontract award expected to be completed by 

12/23/13.

(blank) 1,136              1,136              -                  263                 2                      05/23/14

25 (blank) Total 8,126             8,125             898                 1,597             10                   01/00/00
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25

25 CONT 

TYPE

EXPLANATION

25 1              Contingency balance is the portion of TPC that is assigned as contingency and not yet utilized.  This type is generally used in reporting Line Item or Direct-funded projects.

25 2              Contingency balance is the portion of Current Funding that is assigned as contingency and not yet utilized.  This type is generally used in reporting Indirect-funded projects.

25 3              No contingency is currently available or remaining.

25 4              Contingency is held ouside of the project (not in TPC or Current Funding).
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